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Dr. Christopher began the meeting with a review of the agenda for the Agency EHRS 
Task Force ViTS, setting the format for the rest of the meeting. 
 
Tom Beever discussed the Project Planning items. 

o Provided a high-level description of the support requirements from each 
center in order to facilitate successful and timely on-center 
implementation. 

o Provided a general and standardized schedule of events for 
implementation at each center. 

o Explained that the Project Plan will be published in TechDoc once it is 
signed. 

o Project Schedule v7 was baselined and posted to itshare.ksc.nasa.gov 
o Provided an update on the Systems Requirements Document (SRD). 

o In development 
o Will be sent to EHRS Task Force for review soon. 

 
Dr. Christopher and Bart Geyer provided the Task Force with updates of the Medical and 
EH activities, respectively. It was noted that both will be sending their tables out for 
review in the next few weeks. 

o Medical 
 Continuing Base Table development 

o 60-70% complete 
o EH 

 Continuing Base Table development 
o 60-70% complete 

 
The meeting was closed with a question and answer session with the various centers.  

o Will we keep using the IRIS system? Answer: The Safety Module was not 
purchased, so you will keep using your old system for that function. 

o Exactly what HR information will be imported? Answer: This is still being 
determined. 

o Can we add legacy data (i.e.: old data to serve as means of comparison)? 
Answer: Yes, just no interface is being built to facilitate this.  

o Does Medgate have an ergonomic module? Answer: No, but this is a high 
priority for future instances of Medgate software. 

o Will there be a transfer of medical records from the current system? 
Answer: The only data that will be converted into Medgate is the 
Audiometric data. 

 


